

13 February 2019

CUSTOMER NOTICE

LYTTELTON CONTAINER TERMINAL VBS

We would like to provide all customers an update on the timing of the VBS implementation at LCT.

Due to a number of small development items that are still being tested, we have made the decision to delay the go-live date until mid March – the exact days to be confirmed closer to the time.

Our focus is to make the implementation as smooth as possible for all users, so the extra time will assist in making sure the system is fully tested prior to go-live.

Training and support will be provided in the two weeks leading up to the go-live to support all users.

We will keep you updated with progress, in the meantime please feel free to contact Abbey or Rebecca if you have any queries on email: vbs@lpc.co.nz